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Department-Operation- . Numb;r
Component Area Shift Date of Meeting Attending
RL Waste Program Division 700 Day 12/18/97 6

I
el

The following items were discussed ddring this meeting:

. Current W-087/W-178 Project Status - Mr. J. J. Beyer, Fluor Danie
Hanford Project Manager and Mr. M. A, Cahill, Waste Management
Hanford Project Manager discussed the cave located in the T-8
tunnel. The cave contains the contaminated out-of-service process
piping removed from the T-7 and T-8 tunnel as part of the W-087
Project. An inventory of the piping will be maintained in the

“project and facility records. A greater amount of piping was
removed than originally estimated due to high dose rate and
construction underruns (cost savings). The height of the piping
stacked in the cave is approximately 4' and will be reflected on
the as-built drawings. The cave has been covered with lead
shielding. Approval for this cave was documented by the State of
Washington Department of Ecology (Ecology) in a letter to
Mr. T. Teynor, Director Waste Program Division, RL dated October
10, 1997 (Attachment 1). Other agreements addressed in the letter
include incorporating piping cave in the 222-S Complex closure plan
(as part of the revised 222-S Laboratory Complex Part B Permit
application), posting of signs clearly identifying the purpose for
which the area is being used, and development of a retrieval record
of this package. Mr. Cahill discussed a possibie coating of the
floor in the T-7 and T-8 tunnels with a sprayed 90-mil "InstaCote"
liner to provide a barrier between existing contamination and the
operating environment.. A sample of the planned material was shown
to Ms. Alisa. Huckaby, Ecology. This activity is dependent on the
availability of project underruns. -

Potential Project W-178 and 219-S operational interface issues were
discussed. In order that Project W-178 not be impacted by existing
219-S System operations, a schedule identifying timeframes for
emptying the 219-S System tanks has been prepared by the 222-S
Laboratory. Compliance with this schedule is contingent upon
resolution of multiple issues. The two primary issues include;
Single Shell Tanks ability to accept 219-S System waste within the
agreed upon schedule (after January 20, 1998) upon successful
completion of outstanding BIO implementation items; PCB analysis
and subsequent approval by EPA, on a tank-by-tank basis, that the
219-S System is not regulated for PCBs under the Toxic Substances
Control Act (TSCA). A weekly interface meeting/teleconference
between Single Shell Tanks and the 222-S facility is being held to

discuss ongoing progress.



Mr. Beyer and Mr. Cahill showed Ms. Huckaby a photograph of a
“valve in the T-8 tunnel that they propose leaving installed for
purposes of flushing the new process lines to lower radiation dose
(Attachment 2). The new drain header is gravity-feed only, slopes
away from the valve location, and leaves approximately 2" of the
pipe (which is normally empty) without secondary containment. This
section of pipe is located upstream of the normal flow and would
therefore have limited contact with waste during routine
operations. The potential exists for high-radiation dose residual
solids from laboratory operations (e.g., tank farm sampies from hot
cells) to settle in the line, resulting in a significant increase
in dose in the area. Should this occur, the process 1ines would be
flushed via the valve. Experience has shown the benefit of being
able to flush the 1ine for dose reduction. The valve would provide
an access point for pipe cleaning which would be of value for
- maintenance. Ms. Huckaby asked what sort of secondary containment,
if any, would be provided. Mr. Cahill stated that because the
potential for a leak was so small, none was planned and that the
very low potential for any type of failure is far outweighed by the
value of having this flush port available. It was concluded that
concurrence would be sought from the independent qualified
registered professional engineer (IQRPE) documenting the "value"
versus "risk" in the assessment. Ms. Huckaby agreed with the
recommendation, pending concurrence of the IQRPE in the assessment.

Annual Leak Test/Tank Integrity Assessment - The requirement to
perform an annual leak test and a tank integrity assessment was
discussed. Annual leak tests have not been performed since the
start of construction for the W-087 Project. However, the 222-S
Laboratory records daily tank liquid levels and alarm information
on the daily operating record. Tanks 101 and 102 are scheduled to
be out-of-service in the January/February, 1998 timeframe, while
tank 103 will be in-service for approximately one more year, Ms.
Anna Sherwood, Waste Management Hanford, proposed that daily 222-S
Laboratory operating records, be certified by a IQRPE, if possible,
in lieu of performing a 24-hour leak test (tank 103 is currently at
its maximum operating level). Ms. Alisa Huckaby requested copies
of the meeting minutes where this issue was initially discussed and
- agreement reached between Ecology and RL that a tank integrity
assessment would not be required until completion of secondary
containment upgrades (Project W-178). Attachment 3 is a copy of
the requested meeting minutes. Project W-178 will perform a visual
inspection, via video camera, of the inside of Tanks 101 and 102.

A hydrotest may also be performed, at maximum design capacity, for
these two tanks to assist the IQRPE in certifying the integrity of
the tanks. If the hydrotesting is performed, liquid waste from
other tanks will be used to the extent possible, in order to .
minimize the addition of raw water and creation of additional waste
to complete this task.

Residual Sump Volumes/lLow-Level Leak Detector Location for the
219-S System Tanks - The low-level leak detectors for the P6, P7,
P8, and P9 Sumps which are part of the 219-S System must be raised
to prevent the drain back from the sump drain line causing a
continuous low-level alarm. Mr. Cahill provided a "Sump Volume
Table" which provided estimated residual volumes (in gallons)
remaining in each sump after pumping, estimated volumes 1in each
sump at Tow-level, mid-Tevel, and high-level leak detection. The
table is summarized below:
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Sump Volume Table

Sump Number { Vol. after Vol. at low { Vol. at mid | Vol. at
! : pumping Jevel leak jevel Teak high levei
. (gals) gals) (gals) leak (gals)
P& 0.83 1.40 6.67 No Detector
P7 0.34 1.11 ‘2.22 41,92
P8 0.20 0.78 3.75 437 . &
P9 _]0.61 [1.11 2.22 35.64 I{

Ms. Huckaby agreed that proposed ]ocations of the 10w~1eve1 Jeak

detectors would be acceptable.

The change in elevation of the leak

detector's will be documented in the facility’s reVIsed Part B
permit application ,

Cancurrence
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M. L. Greene, Department of Energy, Richland Operations Office,

Ms. A. D. Huckaby, Stat€ of Nashington Department of Ecology



Concurrence.

TNl toeers

Ms M. L. Greerﬁ Dapartment of Energy, Rmh'land Operatmns Ofﬁ::e
Program Office _ _

. Ms. A, DB, Huckaby, State of Hashmgton Department of Eco’logy




Attachment 1 _
Ecology Approval to Stage Out of Service Ancillary Drain
Piping in the 222-S Laboratory Service Tunnels



STATE OF WASHINGT‘ON
' DEPARTMENT OF ECOLOGY

1315 W, 4th Avenue » Kennewick, Washington 95336-6018 * (509) 735-7581

October 10, 1997

a

Mr. Thomas Teynor, Director
Waste Programs Division
P.O. Box 550, MSIN: S7-55
Richland, WA 99352

Dear Mr. Teynor:

Re: Request for Approval to Stage Out of Service Ancillary Drain Piping in the 222-S
Laboratory Service Tunnels (WA7890008967) (TSD: TS-2-1)

The Washington State Department of Ecology (Ecology) has received and reviewed the U.S. .
Department of Energy’s (USDOE) above-referenced request-dated July 3, 1997. The letter
accurately documents the agreements made regarding the staging of high dose drain piping that
was removed from service in a shielded staging area within the T8 tunnel. The following items
hereby outline the agreements, as well as their status:

1. The Engineering Control Notice (ECN) was issued agamst the facility drawmgs This
documents the location and configuration of the staging area.

2. The piping will be included in the 222-S Laboratory Complex closure plan, which will be
addressed as part of the revised 222-S Laboratory Complex Part B Permit Application.

3. Prior to project completion, signs will be installed to clearly identify the purpose for which
the area is being used. In addition, the postings require the facility manager’s approval to
add or remove any materials. The requirement to obtain the facility manager’s approval is
also included on the ECN.

4. Aninventory has been developed and will be maintained for aiding in the closure of the
facility. A retrieval record of this package will be developed and the location identified on
the as-built drawing.

5. A letter dated July 3, 1997, documenting the previously listed agreements was generated.



Mr. Thomas Teynor
October 10, 1997
Page 2

In addition to the above agreements, Ecology requests the existence of the solid waste
management unit (SWMU) be formally tracked by the Waste Information Data System {WIDS)
(or any such equivalent system used to track Hanford Site SWMUs).

If you have any questions régard'mg this letter, please contéct me at (509) 736-3034.

(.

Sincerely,

e )

Alisa D. Huckaby, S Plant Project Manager
Nuclear Waste Program

AH:sb

cc: Robert P. (Paul) Carter, USDOE
: Cliff Clark, USDOE
Roger Gordon, USDOE
Russ Bisping, FDH
Sue Price; FDH
J.1. Beyer, FDNW
‘Mike Cahill, WMFSH
R.H. Engelman, WMFSH
Mary Lou Blazek, ODOE
Administrative Record: 222-§ Laboratory Complex



Attachment 2
Photograph of Drain Valve in T-8 Tunnel
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Unit Manager Meeting Minutes Dated December 12. 1994
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MILESTONE M-32-00
UNIT MANAGERS MEETING
2440 Stevens Center
‘Richland, Washington

December 12, 1994
8:00 a.m. to 10:00 a.m.

Agenda

ACCOMPLISHMENTS

a. PFP - M-32-01-T03, Compl?ted construction of plping upgrades between 234-Z, 236-
Z and 241-Z Tank Systems(Project C-031H). ' )

b. B Plant - M-32—07—T02; Submitted integrity assessment plan for tanks_zs-l, 25-2,
25-1 and identified ancillary equipment. ‘

"SIGNIFICANT PLANNED ACTIVITIES
. .
a. T Plant - Provide response to October 18, 1994 Ecology inspection.

b. DST - Conduct meeting with Ecology to establish new interim milestone.
c. B Plant - Submit proposed target actions.
. UM ISSUES
a. PFP - Ecology's approval of compliance scrateéy/future interim milestone.
b. 219-§ -  Budget cut impacts to Project W-087. |

Annual leak test. ﬁ
Integrity assessment schedules. . - g : !

c. B Plant - Proposed organic tanks target actions.
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MILESTONE M-32-00
UNIT MANAGERS MEETING
2440 Stevens Center
Richland, Washington

December 12, 1994
8:00 a.m. to 10:00"a.m.

Summary of Discussion, Agreements and Actions
_ , .

ACCOMPLISHMENTS
An update on M-32-00 significant accomplishments during the last month was provided:

PFP - Project C-031H has been completed. éroject C-031H is upgrading pipiﬁg between
the 236-Z, 234-5Z and 241-2 bulldings (M-32-01-T03).

B Plant - The -integrity assessment plan has been submitted to Ecolezy (M-32-07-T02).

SIGNIFICANT PLANNED ACTIVITIES
Significant plaﬁned>activities for M-32-00 were outlined as:

T Plant - T Plant is drafting a response to Mr., R. W. Wilson's (Ecology) November 7, .
1594 letter, which included a discussion on a repailr .of the 2706-T sump. ICF KEH. is

preparing an estimate for this repair. :

Double-Shell Tanks {DST) - TWRS will continue to meeting with Ecology in separate
meetings to address specific M-32-00/TWRS' issues and establish a new interim
milestone. To date, two such meetings have been held; the first on November 10, 1994

and the second on December 8, 1994.

B Plant - B Plant is drafting the transmittal letters for their proposed organic
gaite gank change control package. {(The proposed target actions are discussed
elow. o

. UM ISSUES

;gg)— Ecology was asked for their approval of the PFP compliance strategy (M-32-01-

219-5 - Mr. J. J. Beyer (WHC Projects) provided a description of budget cut impacts
to Project W-178 (M-32-02-T0l/tank upgrades) and Project W-087 (M-32-02-T02/1line
replacement). Budget impacts to Project W-178 appear to be minor if no further cuts
are experienced. At current budget levels, Project W-087 would undergo an -
approximate 9 month schedule slippage as well as some loss in scope.

Buéget cut figures are as follows:

Originally, $8.9 million was requested.

Budget was reduced to $3.3 million.

$600 thousand is being held until mid-to-late FY S5,
Leaving $2.64 million available Jan. 95.

Phase I of Project W-087, replacement of transfer lines from 218-8 to 244-8, would
most likely be completed., Completion is currently expected by calendar year 1995.
Phase II, replacement of transfer lines within 222-S and between 222-5 and 219-8,
might be partially completed. The initial evaluation on this is that the transfers
lines between 222-S and 219-S would be installed but not tied-in at either 219-5 or

222-8, nor would work within 222-S be performed. '
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Summary of Discussion, Agreements and Actions Page 2 of 2

r. J. L. Waite .mentioned that we would need to reevaluate Phase II of Project W-087.
'r. Beyer agreed to investigate alternative to the work required within 222-S to see...
f 222-s5' situation was similar to that of the 242-A Evaporator (in which Ecology

:ade a determination that some modifications were not necessary at this time),

wmnother issue that was discussed was Project W-087's leak detection (continuous/24-
our detection). It wag decided that a separate meeting would be scheduled to look

.nto Project W-087's leak detection intervals.

ir. Waite pointed out that we had until 110 days before the M-32-02:T02 interim
allestone due date (Sept. 957) to make modifications to M32's schedule.

219-8' second topic dealt with this annual integrity test. Mr. M. J. Hall-explained¢f;-:*b
che -situation which led up to TK-103 not being leak tesced this year (TK-101 and TK- ‘

102 have been tested as scheduled). Basically, the activity of the waste within Tk-
103 is too high to allow regular shipments (tanker truck shipments must meet DOT
requirements for shipping). BAs shipments were not made at their usual guantities,
remaining tank capacity needs to be used carefully. Leak testing, which is performed
at 95% of the tank capacity, would introduce more liguid into the tank that would in
turn increase the amount of high activity waste in the tank. The test water would

then be at activity levels requlring restricted shipment quantities thereby
rultiplying the shipping problems at Tk-103. Once the transfer line to 244-S
(Project W-C87, Phase I) ic completed, scheduled for Jan. 95, fanker trurk shipments
will not be required. 219-S expects to have & new SARP in place by mid-year 1935

ander which the high activity waste can be shipped from TK-103. A new leak test will b/
pe performed at that time.

In 219-s' final topic, Mr. Hall requested a change @n_the 219-5 tank system written <
integrity assessment frequency schedule. 1In the original assessment, 219-S stated
that another sssessment would be performed in three years. The three year interval
was used due to the temporary use of wooden seismic supports. The tanks were later
scheduled for upgrades (M-32-02-T01/completion date of Jan. 96). As an integrity
assessment is regquired at the completion of the upgrade project, Mr. Hall proposed
that the *three-year" assessment be postponed until then.

Action: Mr. Hall and Ms. Sherwood will schedule & separate meeting with Ecology to
discuss Project W-087 leak detectiomn. '

Agreement: Mr. Wilson (Ecology) agreed with 219-5' plans to perform TK-103's leak ¢£§~»1?4
test once the new SARP, expected mid-year 1995, is in place.

Agreement: Mr. Wilson {Ecology) agreed with 219-5' schedule change for future IAR.qtvﬂﬁig*
(perform next IAR upon completion of upgrade projects W-178 and W-087).

B Plant - Mr. S$. E. Killoy provided a drafct copy ¢f the proposed organic waste tank .
target actions to Ecology. During his review of the target actions, Mr. Killoy
pointed out that proposed target action M-32-07-T04 would provide a non-pressurized
"hold" or "static" leak test as the integrity test. This ‘type of test, valid for
liquid levels at or below the test levels used, would be acceptable as no further
additions to the organic waste tanks would occur after the test. _ ’

During discussion on the second proposed target action, M-32-07-T05, Mr. Killoy
explained that performing a chemical separation {caustic strike) of radionuclides
from the waste was required to get characterization data to support an engineering
study on the disposition of .the organic waste. He pointed out that Treatment-by-
Generator provisions did not apply as the organic waste tanks are permitted as a

Treatment, Storage, and Disposal unit,
Mr. Killoy mentioned that he was preparing a letter to accompany the proposed target

actions that would request Ecology's approval, by January 19395, to initiate the
caustic strike prior to the proposed target actions approval.

Action: Mr. Killoy is to prepare a proposed target action transmittal letters .in
wvhich he will request Ecology's approval, by January 1935, .to initiate the caustic

strike, :
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Meeting Minutes
' Interim Status Dangerous Waste Tank Systems
Hanford .Federal Facility Agreement and Consent Order
- Milestone M-32- CID _

UNIT MANAGERS MEETING
2440 Stevens Center
Richland, Washington

Decen_:ber 12, 1994 -
8:00 a.m. to.10:00 a.m.

4

e undersigned indicate by their signatures that these meeting minutes reflect the actual
currences of the above dated Unit Mangers Meeting (UMM).

55 Gan _ e _M24[38

M. Greager, @éntractor Representat1VE: , WAC
bate: /ZJ I/Z{ﬁ

Not Present :
. . . . Date:

. Kdbe, Unit Manager, RL

J. Oates, Unit Manager, EPA Region 10

Qa. Cu, M | o " Date: L/B'{T/?T

Wilson, Unit Manager, Washington State Department of Ecology’

=

ITpOse: Discuss_current startus and issues related to Milestone M-32-00.

teting minutes are attached. The minutes are comprised of the'followingi

Attachment 1 - Agenda

Attachment 2 - Summary of Discussion, Agreements and Actions
Attachment 3 - Attendance List '
Attachment 4 - Reference Document List

Attachment 5 .-

Milestone M-32-00
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